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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 As of September 30, 2008 
  
 The Department of Defense (DoD) has released details on major defense acquisition 
program cost, schedule, and performance changes since the June 2008 reporting period.  This 
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress for 
the September 2008 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These 
reports are prepared annually in conjunction with the President's budget.  Subsequent quarterly 
exception reports are required only for those programs experiencing unit cost increases of at least 
15 percent or schedule delays of at least six months.  Quarterly SARs are also submitted for 
initial reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (June 2008) was $1,642,568.5 million.  After subtracting the costs for two  
final reports (ERM and MM III GRP), and adding the costs for four new programs (EA-6B ICAP 
III, GPS IIIA, IDECM, and JCA) from the June 2008 reporting period, the adjusted current 
estimate of program acquisition costs was $1,651,157.9 million.  For the September 2008 
reporting period, there was a net cost decrease of $2,865.6 million (-0.2%), due primarily to the 
termination of the Armed Reconnaissance Helicopter (ARH) program during the Nunn-McCurdy 
certification process. 
 
   Current Estimate 
 ($ in Millions) 

June 2008 (89 programs)  $1,642,568.6 
 
Less final reports on two programs (ERM and MM III GRP) -2,835.9 
 
Plus initial reports on four programs (EA-6B ICAP III, GPS IIIA, +11,425.2 
IDECM, and JCA) 
 
June 2008 Adjusted (91 programs) $1,651,157.9 
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Changes Since Last Report: 
 Economic $ 0.0 
 Quantity -3,062.0 
 Schedule +876.9 
 Engineering +72.2 
 Estimating +562.9
 Other 0.0 
 Support -1,315.6 
  Net Cost Change $ -2,865.6 
 
September 2008 (91 programs) $1,648,292.3 
 
 For the September 2008 reporting period, there were quarterly exception SARs submitted 
for five programs.  The reasons for the submissions are provided below. 
 
Army: 
ARH (Armed Reconnaissance Helicopter) – Program costs decreased $4,748.0 million from 
$5,259.7 million to $501.7 million (-90.5%), due to program termination during the Nunn-
McCurdy certification process. 
 
FBCB2 (Force XXI Battle Command Brigade and Below) – The SAR was submitted to reflect 
schedule delays of greater than six months.  Specifically, Follow-On Test and Evaluation slipped 
6 months from May 2009 to November 2009 to coincide with the Army Software Blocking 2+ 
Operational Evaluation.  Program costs increased $357.8 million from $3,371.1 million to 
$3,728.9 million (+10.6%), due to an increase in quantity of 6,955 units from 73,463 to 80,418 
(+$162.5 million) and associated schedule, engineering, and estimating allocations* (+$58.9 
million).   In addition, there were increases in support associated with the quantity increase 
(+$138.5 million). 
 
Air Force: 
AEHF (Advanced Extremely High Frequency) – Program costs increases $2,576.6 million from 
$5,645.3 million to $9,938.6 million (+35.0%) to reflect cost increases which have resulted in a 
critical Nunn-McCurdy unit cost breach currently undergoing certification review. 
 
DoD: 
Chem-Demil-ACWA (Chemical Demilitarization-Assembled Chemical Weapons Alternatives) –
The SAR was submitted to reflect schedule delays of greater than six months.  Specifically, the 
Pueblo "Begin Operations" milestone slipped 23 months from January 2015 to December 2016, 
and the Blue Grass "Begin Operations" milestone slipped 49 months from January 2017 to 
February 2021.  DoD is currently evaluating the cost impacts of these schedule slips. 
 
Chem-Demil-CMA (Chemical Demilitarization-Chemical Materials Agency) - The SAR was 
submitted to reflect schedule delays of greater than six months.  Specifically, the Pine Bluff 
Explosive Destruction System (PBEDS) Complete Operations milestone slipped 34 months from 
December 2008 to October 2011, pending the ongoing technology selection process.  There were 
no cost changes. 
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* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity relationship.  
Cost changes since the original baseline are separately categorized as schedule, engineering, or 
estimating "allocations."  The total impact of a quantity change is the identified "quantity" change plus 
all associated "allocations." 
 
 



Program Base Year Baseline 
Type

Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $

Army:
APACHE BLOCK III (AB3) 2006 DE 6,553.0 8,093.9 602 605.4 902.5 37 7,158.4 8,996.4 639 4.9 6.0

ARH 2005 DE 3,149.1 3,568.7 368 -2,647.4 -3,032.0 -368 501.7 536.7 - -60.1 -56.9

ATIRCM/CMWS 2003 PdE 2,795.7 3,240.6 2,668 1,374.1 1,575.3 921 4,169.8 4,815.9 3,589 1.8 -4.5

BLACK HAWK UPGRADE (UH-60M) 2005 PdE 16,801.7 20,847.1 1,235 2,133.5 3,195.6 - 18,935.2 24,042.7 1,235 12.7 15.3

BRADLEY UPGRADE 2001 PdE 3,724.2 3,859.8 926 4,845.6 5,835.4 1,642 8,569.8 9,695.2 2,568 5.2 2.5

CH-47F 2005 PdE 10,614.8 12,147.4 512 900.8 1,202.9 1 11,515.6 13,350.3 513 8.3 9.7

EXCALIBUR 2007 PdE 2,264.6 2,518.7 30,388 -32.1 -53.6 - 2,232.5 2,465.1 30,388 -1.4 -2.1

FBCB2 2005 PdE 1,579.9 1,556.7 22,248 1,965.1 2,172.2 58,170 3,545.0 3,728.9 80,418 32.3 34.3

FCS 2003 DE 77,800.0 92,200.0 15 34,624.5 67,120.2 - 112,424.5 159,320.2 15 44.5 72.8

FMTV 1996 PdE 11,594.2 18,921.3 85,488 4,922.4 1,755.1 -2,303 16,516.6 20,676.4 83,185 43.7 12.8

GMLRS 2003 PdE 9,780.2 11,848.9 140,239 -5,062.5 -5,840.6 -96,444 4,717.7 6,008.3 43,795 22.5 105.3

HIMARS 2003 PdE 3,711.6 4,388.4 894 -1,914.4 -2,339.4 -513 1,797.2 2,049.0 381 -11.1 -0.3

JCA 2007 PdE 3,635.2 4,087.8 78 - - - 3,635.2 4,087.8 78 0.0 0.0

JLENS 2005 DE 5,850.0 7,151.0 16 238.6 349.3 - 6,088.6 7,500.3 16 4.1 4.9

LONGBOW APACHE 1996 PdE 5,690.6 7,027.8 758 4,135.4 4,155.2 -87 9,826.0 11,183.0 671 67.4 55.3

LUH 2006 PdE 1,638.3 1,883.0 322 181.5 207.2 23 1,819.8 2,090.2 345 4.1 3.4

PATRIOT PAC-3 2002 PdE 9,084.0 9,205.8 1,159 -697.3 -680.9 -190 8,386.7 8,524.9 969 -2.7 -1.4

PATRIOT/MEADS CAP - FIRE UNIT 2004 DE 16,530.5 21,839.4 48 -722.3 -59.7 - 15,808.2 21,779.7 48 -4.4 -0.3

PATRIOT/MEADS CAP - MISSILE 2004 DE 6,220.9 8,056.0 1,528 -193.6 59.5 - 6,027.3 8,115.5 1,528 -3.1 0.7

STRYKER 2004 PdE 8,276.9 8,534.7 2,096 5,977.6 7,156.4 1,441 14,254.5 15,691.1 3,537 18.5 21.5

WIN-T INCREMENT 1 2007 PdE 3,798.0 3,879.7 1,677 - -20.0 - 3,798.0 3,859.7 1,677 0.0 -0.5

WIN-T INCREMENT 2 2007 DE 3,445.8 3,907.0 1,893 - -36.2 - 3,445.8 3,870.8 1,893 0.0 -0.9

Army Subtotal 214,539.2 258,763.7 50,634.9 83,624.4 265,174.1 342,388.1 257,488 23.0 32.8

Navy:
AGM-88E AARGM 2003 DE 1,339.8 1,510.9 1,790 86.0 199.2 121 1,425.8 1,710.1 1,911 3.2 9.1

AIM-9X 1997 PdE 2,464.0 3,232.9 10,049 200.1 162.6 93 2,664.1 3,395.5 10,142 7.6 4.4

CEC 2002 PdE 4,123.3 4,310.7 272 83.7 219.8 34 4,207.0 4,530.5 306 1.5 4.6

CH-53K 2006 DE 14,980.9 18,766.3 156 44.0 -58.0 - 15,024.9 18,708.3 156 0.3 -0.3

COBRA JUDY REPLACEMENT 2003 DE 1,365.0 1,464.0 1 88.3 165.5 - 1,453.3 1,629.5 1 6.5 11.3

CVN 21 2000 DE 28,701.2 36,082.1 3 -3,714.1 -963.0 - 24,987.1 35,119.1 3 -12.9 -2.7

CVN 68 1995 PdE 4,557.1 5,540.8 1 721.7 718.0 - 5,278.8 6,258.8 1 15.8 13.0

DDG 1000 2005 DE 31,547.9 36,296.3 10 -6,457.5 -7,409.6 -3 25,090.4 28,886.7 7 -0.5 3.9

DDG 51 1987 PdE 16,953.7 20,117.5 23 29,464.4 42,638.8 39 46,418.1 62,756.3 62 11.5 10.0

E-2D AHE 2002 DE 12,225.0 14,982.0 75 1,168.9 2,449.1 - 13,393.9 17,431.1 75 9.6 16.3

EA-18G 2004 PdE 7,530.8 8,636.4 84 47.5 12.7 1 7,578.3 8,649.1 85 -0.2 -0.7

EA-6B ICAP III 2008 PdE 1,130.1 1,053.8 34 - - -2 1,130.1 1,053.8 32 1.8 2.0

EFV 2007 DE 8,493.2 8,725.2 1,025 4,671.1 7,135.0 -432 13,164.3 15,860.2 593 114.8 174.6

F/A-18E/F 2000 PdE 38,884.7 41,637.3 458 4,372.9 4,707.5 35 43,257.6 46,344.8 493 7.1 6.5

H-1 UPGRADES (4BW/4BN) 1996 DE 2,792.5 3,547.5 284 3,957.8 5,180.0 - 6,750.3 8,727.5 284 141.7 146.0

Program Acquisition Cost Summary  (Dollars in Millions)
As of September 30, 2008

Baseline Estimate Changes To Date Current Estimate % Change To Date 
Adjusted for Qty
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Program Base Year Baseline 
Type

Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $

Program Acquisition Cost Summary  (Dollars in Millions)
As of September 30, 2008

Baseline Estimate Changes To Date Current Estimate % Change To Date 
Adjusted for Qty

IDECM-Blocks 2/3 2008 PdE 1,410.9 1,535.2 12,809 - - - 1,410.9 1,535.2 12,809 0.0 0.0

IDECM-Blocks 4 2008 PdE 660.7 746.1 160 - - - 660.7 746.1 160 0.0 0.0

JOINT MRAP 2008 PdE 22,013.5 22,415.0 15,374 - - - 22,013.5 22,415.0 15,374 0.0 0.0

JSOW - BASELINE/BLU-108 1990 PdE 3,566.3 4,898.7 16,124 -2,090.4 -3,037.1 -12,790 1,475.9 1,861.6 3,334 -2.1 9.9

JSOW - UNITARY 1990 PdE 1,977.8 2,974.8 7,000 -200.7 -249.7 - 1,777.1 2,725.1 7,000 -10.1 -8.4

LCS 2004 PE 1,172.7 1,211.7 2 1,422.5 1,636.9 - 2,595.2 2,848.6 2 121.3 135.1

LHA REPLACEMENT 2006 DE 2,877.4 3,093.5 1 201.5 274.4 - 3,078.9 3,367.9 1 7.0 8.9

LPD 17 1996 DE 9,018.1 10,761.8 12 2,489.9 3,479.9 -3 11,508.0 14,241.7 9 92.0 111.8

MH-60R 2006 PdE 10,627.0 11,424.7 254 652.3 714.7 - 11,279.3 12,139.4 254 6.1 6.3

MH-60S 1998 PdE 5,270.1 6,093.8 237 1,234.1 1,749.2 34 6,504.2 7,843.0 271 12.4 15.6

MUOS 2004 DE/PdE 5,738.0 6,481.1 6 -71.0 200.6 - 5,667.0 6,681.7 6 -1.2 3.1

NMT 2002 DE 1,923.4 2,321.1 333 -246.6 -217.8 -28 1,676.8 2,103.3 305 -12.8 -9.2

P-8A (MMA) 2004 DE 26,494.0 31,428.6 115 -311.2 1,424.3 -2 26,182.8 32,852.9 113 -0.5 5.2

RMS 2006 PdE 1,304.6 1,399.4 108 74.9 150.3 - 1,379.5 1,549.7 108 6.0 9.9

SM-6 2004 DE 4,866.3 5,983.3 1,200 -173.8 -28.9 - 4,692.5 5,954.4 1,200 -3.6 -0.5

SSN 774 (VIRGINIA CLASS) 1995 DE 45,633.1 71,080.8 30 18,118.7 20,884.4 - 63,751.8 91,965.2 30 39.7 29.4

TACTICAL TOMAHAWK 1999 PdE 2,977.3 3,290.3 2,790 728.3 1,085.0 502 3,705.6 4,375.3 3,292 15.3 20.8

T-AKE 2000 PdE 4,262.6 4,890.2 12 355.6 825.0 - 4,618.2 5,715.2 12 7.9 15.2

TRIDENT II MISSILE 1983 PdE 26,556.3 35,518.5 845 -174.5 3,298.9 -284 26,381.8 38,817.4 561 16.8 34.8

V-22 2005 PdE 50,250.4 53,253.4 458 222.4 973.5 - 50,472.8 54,226.9 458 0.4 1.8

VH-71 2003 DE 5,653.6 6,547.3 23 77.9 202.9 5 5,731.5 6,750.2 28 -3.3 -2.2

VTUAV 2006 DE 2,366.4 2,787.1 177 -491.6 -628.8 - 1,874.8 2,158.3 177 -20.8 -22.6

Navy Subtotal 413,709.7 496,040.1 56,553.1 87,895.3 470,262.8 583,935.4 59,655 11.1 14.3

Air Force:
AEHF 2002 DE/PdE 5,279.2 5,645.3 5 3,561.3 4,293.3 -1 8,840.6 9,938.6 4 69.5 76.8

AMRAAM 1992 PdE 12,278.2 13,112.4 15,450 878.1 1,768.2 -1,497 13,156.3 14,880.6 13,953 17.3 30.9

B-2 EHF INCREMENT 1 2007 DE 659.7 706.1 21 -23.3 -25.1 - 636.4 681.0 21 -3.5 -3.6

B-2 RMP 2004 DE 1,148.4 1,220.0 21 -54.7 5.4 - 1,093.7 1,225.4 21 -4.8 0.4

C-130 AMP 2000 DE 3,333.9 3,965.4 519 1,187.1 1,834.8 -297 4,521.0 5,800.2 222 76.9 102.8

C-130J 1996 PdE 730.7 839.7 11 9,074.0 11,189.6 123 9,804.7 12,029.3 134 31.4 30.3

C-17A 1996 PdE 41,250.9 41,811.9 210 17,413.9 20,494.8 -20 58,664.8 62,306.7 190 45.1 55.1

C-5 AMP 2006 PdE 888.4 856.3 61 488.6 549.0 51 1,377.0 1,405.3 112 20.1 22.4

C-5 RERP 2008 DE/PdE 8,798.0 11,093.9 126 -1,651.4 -3,399.8 -74 7,146.6 7,694.1 52 30.1 7.6

F-22 2005 PdE 64,281.7 61,323.7 181 2,710.1 3,216.2 3 66,991.8 64,539.9 184 3.7 4.6

FAB-T 2002 DE 2,642.3 3,167.4 216 320.4 454.8 6 2,962.7 3,622.2 222 10.7 12.8

GBS 1997 DE 451.4 497.1 346 275.6 308.4 775 727.0 805.5 1,121 6.5 5.6

GLOBAL HAWK (RQ-4A/B) 2000 DE 4,350.3 5,394.0 63 3,751.6 4,346.7 -9 8,101.9 9,740.7 54 101.1 98.5

GPS IIIA 2000 DE 3,179.9 4,002.3 8 - - - 3,179.9 4,002.3 8 0.0 0.0

JASSM 1995 PdE 4,016.4 4,981.1 5,447 449.7 1,084.7 -441 4,466.1 6,065.8 5,006 18.0 30.2

JDAM 1995 PdE 2,300.3 2,606.7 89,065 2,221.8 2,653.4 112,928 4,522.1 5,260.1 201,993 28.3 29.6
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Program Base Year Baseline 
Type

Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $ Quantity Base-Year $ Then-Year $

Program Acquisition Cost Summary  (Dollars in Millions)
As of September 30, 2008

Baseline Estimate Changes To Date Current Estimate % Change To Date 
Adjusted for Qty

JPATS 2002 PdE 4,529.0 5,041.1 783 385.5 493.2 -15 4,914.5 5,534.3 768 9.9 11.5

LAIRCM 2008 PdE 383.6 366.0 8 - - - 383.6 366.0 8 0.0 0.0

MINUTEMAN III PRP 1994 PdE 2,086.8 2,600.8 607 103.0 1.0 -6 2,189.8 2,601.8 601 5.5 0.5

MP RTIP 2000 DE 1,449.3 1,568.4 - -334.6 -343.4 - 1,114.7 1,225.0 - -23.1 -21.9

NAS 2005 PdE 1,373.2 1,421.1 93 50.3 69.6 -2 1,423.5 1,490.7 91 4.8 6.3

NAVSTAR GPS - SPACE & CONTROL 2000 PdE 5,015.6 5,120.9 33 947.5 1,185.2 - 5,963.1 6,306.1 33 18.4 23.2

NAVSTAR GPS - USER EQUIPMENT 2000 PdE 797.8 874.4 - 992.8 1,219.3 - 1,790.6 2,093.7 - 124.4 139.4

NPOESS 2002 PdE 5,538.0 6,117.6 6 3,825.0 5,022.6 -2 9,363.0 11,140.2 4 83.4 101.7

SBIRS HIGH 1995 DE 3,679.5 4,147.3 5 5,879.2 7,407.2 -1 9,558.7 11,554.5 4 178.2 200.2

SBSS B10 2007 DE 810.5 825.8 1 0.5 -1.9 - 811.0 823.9 1 0.1 -0.2

SDB I 2001 PdE 1,526.0 1,786.3 24,070 -274.0 -309.4 - 1,252.0 1,476.9 24,070 -18.0 -17.3

WGS 2001 PdE 980.4 1,042.5 3 784.0 908.0 2 1,764.4 1,950.5 5 14.5 16.3

Air Force Subtotal 183,759.4 192,135.5 52,962.0 64,425.8 236,721.5 256,561.3 248,882 21.7 25.3

DoD:
BMDS 2002 PE 44,740.1 47,217.1 - 44,658.2 55,695.3 - 89,398.3 102,912.4 - 99.8 118.0

CHEM DEMIL-ACWA 1994 PdE 1,957.4 2,430.4 - 3,541.4 5,561.5 3,136 5,498.8 7,991.9 3,136 180.9 228.8

CHEM DEMIL-CMA 1994 PdE 11,513.7 12,879.9 29,060 10,945.6 14,542.7 - 22,459.3 27,422.6 29,060 95.1 112.9

F-35 (JSF) 2002 DE 177,100.0 233,000.0 2,866 32,914.5 65,842.8 -410 210,014.5 298,842.8 2,456 30.6 44.0

JTRS GMR 2002 DE 14,437.2 19,112.9 108,388 -194.1 1,423.5 -21,736 14,243.1 20,536.4 86,652 13.3 27.6

JTRS HMS 2004 DE 8,569.0 10,717.0 328,674 -5,897.2 -7,350.1 -232,713 2,671.8 3,366.9 95,961 -42.7 -36.1

JTRS NED 2002 DE 812.9 914.4 - 930.3 1,047.4 - 1,743.2 1,961.8 - 114.4 114.5

MIDS 2003 PdE 1,824.8 1,818.9 2,964 464.3 553.8 843 2,289.1 2,372.7 3,807 11.7 14.0

DoD Subtotal 260,955.1 328,090.6 87,363.0 137,316.9 348,318.1 465,407.5 221,072 45.6 58.1

Grand Total 1,072,963.4 1,275,029.9 247,513.0 373,262.4 1,320,476.5 1,648,292.3 787,097 23.1 30.0
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Army:

APACHE BLOCK III (AB3) 2006 - 269.2 - - - - - 307.4 - - - 28.8 -

ARH 2005 -2,602.7 -1,892.9 -82.7 79.1 - 71.5 -888.6 -191.7 - - -1,184.0 -713.4 -4,758.0

ATIRCM/CMWS 2003 - 1,299.3 - -153.9 - -301.6 - 465.9 - - - 64.4 -

BLACK HAWK UPGRADE (UH-60M) 2005 - - - 112.1 - 893.8 - 1,011.5 - - - 116.1 -

BRADLEY UPGRADE 2001 - 4,418.9 - 62.4 - 625.5 - -741.1 - - - 479.9 -

CH-47F 2005 - 17.3 - -0.1 - 0.5 - 920.5 - - - -37.4 -

EXCALIBUR 2007 - - - - - - - -32.6 - - - 0.5 -

FBCB2 2005 139.9 1,239.2 -25.5 -22.2 40.0 152.7 52.3 154.6 - - 117.5 440.8 324.2

FCS 2003 - - - 7,739.7 - 17,079.5 - 4,410.2 - - - 5,395.1 -

FMTV 1996 - -97.2 - 42.8 - 2,216.3 - 2,558.6 - - - 201.9 -

GMLRS 2003 - -5,929.7 - 224.1 - - - 633.0 - - - 10.1 -

HIMARS 2003 - -1,689.8 - -16.6 - 35.5 - -157.3 - - - -86.2 -

JCA 2007 - - - - - - - - - - - - -

JLENS 2005 - - - - - - - 189.0 - - - 49.6 -

LONGBOW APACHE 1996 - 178.5 - - - 2,083.8 - 1,422.3 - - - 450.8 -

LUH 2006 - 110.5 - 6.9 - 74.4 - -9.6 - - - -0.7 -

PATRIOT PAC-3 2002 - -463.5 - 46.8 - - - -280.6 - - - - -

PATRIOT/MEADS CAP - FIRE UNIT 2004 - - - - - - - -635.2 - - - -87.1 -

PATRIOT/MEADS CAP - MISSILE 2004 - - - - - - - -195.8 - - - 2.2 -

STRYKER 2004 - 3,753.4 - -50.2 - 1,594.1 - -472.5 - - - 1,152.8 -

WIN-T INCREMENT 1 2007 - - - - - - - -3.1 - - - 3.1 -

WIN-T INCREMENT 2 2007 - - - - - - - 74.6 - - - -74.6 -

Army Subtotal -2,462.8 1,213.2 -108.2 8,070.9 40.0 24,526.0 -836.3 9,428.1 - - -1,066.5 7,396.7 -4,433.8

Navy:

AGM-88E AARGM 2003 - 41.4 - 0.6 - 0.7 - 68.7 - - - -25.4 -

AIM-9X 1997 - 12.9 - 64.3 - 200.2 - 150.3 - - - -227.6 -

CEC 2002 - 21.0 - 13.4 - 212.7 - -107.0 - - - -56.4 -

CH-53K 2006 - - - - - - - 21.4 - - - 22.6 -

COBRA JUDY REPLACEMENT 2003 - - - - - - - 88.3 - - - - -

CVN 21 2000 - - - 88.0 - -688.9 - -3,113.2 - - - - -

CVN 68 1995 - - - -72.8 - -5.3 - 685.1 - 114.7 - - -

DDG 1000 2005 - -6,319.2 - 85.9 - -233.5 - 9.3 - - - - -

-3,714.1

721.7

-6,457.5

200.1

83.7

44.0

88.3

-697.3

-722.3

50,634.9

86.0

-193.6

5,977.6

-

-

-1,914.4

238.6

4,135.4

181.5

-

1,965.1

34,624.5

4,922.4

-5,062.5

2,133.5

4,845.6

900.8

-32.1

1,374.1

To Date

605.4

-2,647.4

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of September 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of September 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

DDG 51 1987 - 24,694.7 - 89.1 - 1,480.1 - 3,200.5 - - - - -

E-2D AHE 2002 - - - 208.1 - 374.3 - 517.6 - - - 68.9 -

EA-18G 2004 - 59.4 - - - - - 8.2 - - - -20.1 -

EA-6B ICAP III 2008 - -20.0 - - - - - 20.0 - - - - -

EFV 2007 - -2,365.8 - 364.7 - 363.9 - 5,884.8 - - - 423.5 -

F/A-18E/F 2000 - 1,502.5 - 868.8 - 200.1 - 134.7 - - - 1,666.8 -

H-1 UPGRADES (4BW/4BN) 1996 - - - 166.3 - 529.7 0.7 2,517.5 - - - 745.0 0.7

IDECM-Block 2/3 2008 - - - - - - - - - - - - -

IDECM-Block 4 2008 - - - - - - - - - - - - -

MRAP 2008 - - - - - - - - - - - - -

JSOW - BASELINE/BLU-108 1990 - -2,059.3 - 2.4 - 76.6 - -97.3 - - - -12.8 -

JSOW - UNITARY 1990 - - - 5.9 - 49.2 - -247.0 - - - -8.8 -

LCS 2004 - - - 127.5 - 102.8 - 1,192.2 - - - - -

LHA REPLACEMENT 2006 - - - - - - - -48.2 - 249.7 - - -

LPD 17 1996 - -3,024.6 - 320.5 - - - 3,993.0 - 1,201.0 - - -

MH-60R 2006 - - - 35.0 - 187.3 - 735.7 - - - -305.7 -

MH-60S 1998 - 514.0 - 128.2 - -36.6 385.4 - - 243.1 -

MUOS 2004 - - - - - - - -71.0 - - - - -

NMT 2002 - 0.6 - - - - - -181.8 - - - -65.4 -

P-8A (MMA) 2004 - -175.4 - 270.5 - 137.8 - -553.1 - - - 9.0 -

RMS 2006 - -3.7 - 88.5 - - - 1.0 - - - -10.9 -

SM-6 2004 - - - - - - - -73.5 - - - -100.3 -

SSN 774 (VIRGINIA CLASS) 1995 - - - 1,708.0 - 956.0 - 14,737.4 - 216.3 - 501.0 -

TACTICAL TOMAHAWK 1999 - 235.4 - 151.3 - 19.7 - 275.5 - - - 46.4 -

T-AKE 2000 - 16.8 - - - - - 338.8 - - - - -

TRIDENT II MISSILE 1983 - -3,970.8 - - - 51.7 - 2,629.6 - - - 1,115.0 -

V-22 2005 - - - 398.9 - 157.1 - -264.9 - - - -68.7 -

VH-71 2003 - 272.0 - 130.4 - - - -302.6 - - - -21.9 -

VTUAV 2006 - - - - - 35.7 - -518.6 - - - -8.7 -

Navy Subtotal - 9,431.9 - 5,243.5 - 4,171.3 0.7 32,016.8 - 1,781.7 - 3,908.6 0.7

728.3

-491.6

56,553.8

355.6

-174.5

222.4

77.9

-311.2

74.9

-173.8

18,118.7

1,234.1

-

-71.0

-246.6

1,422.5

201.5

2,489.9

652.3

4,372.9

3,958.5

-2,090.4

-200.7

-

-

1,168.9

47.5

4,671.1

-

29,464.4
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of September 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

Air Force:

AEHF 2002 - -64.1 838.4 1,875.7 21.2 58.9 1,248.8 1,690.8 - - -6.2 - 2,102.2

AMRAAM 1992 - -1,065.5 - 775.2 - 867.9 - 207.7 - - - 92.8 -

B-2 EHF INCREMENT 1 2007 - - - - - - - -18.7 - - - -4.6 -

B-2 RMP 2004 - - - 173.1 - - - -126.2 - - - -16.8 -

C-130 AMP 2000 - -777.6 - 63.0 - 69.2 - 1,528.6 - - - 303.9 -

C-130J 1996 - 6,730.5 - -264.1 - 126.2 - 259.8 - - - 2,221.6 -

C-17A 1996 - -824.7 - 1,418.4 - 371.9 - 13,640.0 - 411.0 - 2,397.3 -

C-5 AMP 2006 - 257.9 - 3.0 - 13.9 - -9.8 - - - 223.6 -

C-5 RERP 2008 - -3,304.2 - 12.8 - -61.3 - 71.5 - - - 110.6 -

F-22 2005 - 348.2 - - - - - 1,587.3 - - - 774.6 -

FAB-T 2002 - 33.6 - - - - - 243.9 - - - 42.9 -

GBS 1997 - 231.2 - 35.8 - 85.8 - -84.7 - - - 7.5 -

GLOBAL HAWK (RQ-4A/B) 2000 - -321.6 - -530.1 - 3,115.3 - 835.6 - - - 578.7 -

GPS IIIA 2000 - - - - - - - - - - - - -

JASSM 1995 - -230.9 - -20.8 - 10.8 - 686.5 - - - 4.1 -

JDAM 1995 - 1,225.2 - - - 12.5 - 801.1 - - - 183.0 -

JPATS 2002 - -58.5 - 10.4 - 344.5 - 141.5 - - - -52.4 -

LAIRCM 2008 - - - - - - - - - - - - -

MINUTEMAN III PRP 1994 - -10.4 - -26.9 - 21.3 - 93.1 - - - 25.9 -

MP RTIP 2000 - - - 129.4 - -289.7 - -174.3 - - - - -

NAS 2005 - -15.1 - 11.6 - - - 39.3 - - - 14.5 -

NAVSTAR GPS: Space and User 
Control

2000 - 20.0 - - - 391.9 - 330.2 - - - 205.4 -

NAVSTAR GPS: User Equiptment 2000 - - - - - 251.6 - 739.4 - - - 1.8 -

NPOESS 2002 - -432.2 - 682.2 - -677.1 - 4,252.1 - - - - -

SBIRS HIGH 1995 - -244.2 - 301.5 - 453.8 - 5,265.4 - - - 102.7 -

SBSS B10 2007 - - - - - - - 0.5 - - - - 0.5

SDB I 2001 - - - - - - - -273.8 - - - -0.2 -

WGS 2001 - 560.5 - - - 59.7 - 182.1 - - - -18.3 -

Air Force Subtotal - 2,058.1 838.4 4,650.2 21.2 5,227.1 1,248.8 31,908.9 - 411.0 -6.2 7,198.6 2,102.7

DoD:

BMDS 2002 - - - -1,417.0 - 47,553.5 - -1,478.3 - - - - -

CHEM DEMIL-ACWA 1994 - - - -175.1 - - - 3,716.5 - - - - -

44,658.2

3,541.4

103.0

-334.6

784.0

51,453.9

50.3

3,825.0

5,879.2

0.5

947.5

992.8

-274.0

-

2,710.1

320.4

275.6

3,677.9

449.7

2,221.8

385.5

-

9,074.0

17,413.9

488.6

-3,170.6

878.1

-23.3

30.1

1,187.1

3,561.3
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of September 30, 2008

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

CHEM DEMIL-CMA 1994 - - - 8,011.5 - - - 2,926.5 - 7.6 - - -

F-35 (JSF) 2002 - -16,249.1 - 8,797.1 - 9,686.7 - 30,737.5 - - - -57.7 -

JTRS GMR 2002 - -1,865.7 - 364.4 - -72.7 - 1,306.0 - - - 73.9 -

JTRS HMS 2004 - -3,902.6 - - - - - -1,367.0 - - - -627.6 -

JTRS NED 2002 - - - - - 648.1 - 282.2 - - - - -

MIDS 2003 - 224.1 - -0.2 - 267.0 - -5.3 - - - -21.3 -

DoD Subtotal - -21,793.3 - 15,580.7 - 58,082.6 - 36,118.1 - 7.6 - -632.7 -

Grand Total -2,462.8 -9,090.1 730.2 33,545.3 61.2 92,007.0 413.2 109,471.9 - 2,200.3 -1,072.7 17,871.2 -2,330.4

464.3

87,363.0

246,005.6

32,914.5

-194.1

-5,897.2

930.3

10,945.6
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

Army:

APACHE BLOCK III (AB3) - -75.0 - 395.5 - 145.6 - - - 394.2 - - - 42.2 902.5

ARH - 26.8 -3,224.5 -2,322.9 -97.7 208.5 - 81.1 -1,031.2 -203.7 - - -1,446.6 -821.8 -3,032.0

ATIRCM/CMWS - 209.4 - 1,800.8 - -642.0 - -483.2 - 632.8 - - - 57.5 1,575.3

BLACK HAWK UPGRADE (UH-60M) - 85.0 - - - 585.6 - 1,112.1 - 1,258.7 - - - 154.2 3,195.6

BRADLEY UPGRADE - 4.2 - 5,597.3 - -293.6 - 751.1 - -884.3 - - - 660.7 5,835.4

CH-47F - 103.9 - 23.4 - -152.0 - 0.5 - 1,279.4 - - - -52.3 1,202.9

EXCALIBUR - -27.3 - - - 0.1 - - - -27.0 - - - 0.6 -53.6

FBCB2 - 29.4 162.5 1,383.3 -47.1 -88.5 46.4 161.3 57.9 182.8 - - 138.1 503.9 2,172.2

FCS - 5,552.6 - - - 20,101.7 - 23,940.6 - 7,017.0 - - - 10,508.3 67,120.2

FMTV - -2,525.5 - -597.8 - -1,729.9 - 3,030.3 - 3,451.2 - - - 126.8 1,755.1

GMLRS - 669.4 - -8,922.7 - 1,291.4 - - - 1,110.3 - - - 11.0 -5,840.6

HIMARS - 247.3 - -2,332.3 - -17.3 - 39.6 - -136.3 - - - -140.4 -2,339.4

JCA - - - - - - - - - - - - - - -

JLENS - 81.8 - - - -43.0 - - - 237.5 - - - 73.0 349.3

LONGBOW APACHE - -251.1 - 172.3 - 22.3 - 2,530.1 - 1,197.5 - - - 484.1 4,155.2

LUH - -5.3 - 139.3 - -2.1 - 84.9 - -8.0 - - - -1.6 207.2

PATRIOT PAC-3 - 170.8 - -558.9 - 43.4 - - - -336.2 - - - - -680.9

PATRIOT/MEADS CAP - FIRE UNIT - 875.6 - - - - - - - -813.2 - - - -122.1 -59.7

PATRIOT/MEADS CAP - MISSILE - 314.8 - - - 13.0 - - - -268.4 - - - 0.1 59.5

STRYKER - 171.6 - 4,381.7 - -176.4 - 1,862.6 - -253.1 - - - 1,170.0 7,156.4

WIN-T INCREMENT 1 - -19.8 - - - -0.6 - - - -3.0 - - - 3.4 -20.0

WIN-T INCREMENT 2 - -35.8 - - - - - - - 86.0 - - - -86.4 -36.2

Army Subtotal - 5,602.8 -3,062.0 -841.0 -144.8 19,266.2 46.4 33,111.0 -973.3 13,914.2 - - -1,308.5 12,571.2 83,624.4

Navy:

AGM-88E AARGM - 69.4 - 55.9 - 26.0 - 0.8 - 80.5 - - - -33.4 199.2

AIM-9X - -209.5 - 19.5 - 216.8 - 249.9 - 202.0 - - - -316.1 162.6

CEC - 70.0 - 20.3 - 109.6 - 213.0 - -255.8 - - - 62.7 219.8

CH-53K - -59.2 - - - - - - - -25.5 - - - 26.7 -58.0

COBRA JUDY REPLACEMENT - 56.7 - - - - - - - 108.8 - - - - 165.5

CVN 21 - 3,881.4 - - - 265.8 - -963.6 - -4,146.6 - - - - -963.0

CVN 68 - -176.4 - - - -54.5 - -65.7 - 887.6 - 127.0 - - 718.0

DDG 1000 - 1,022.0 - -8,495.0 - 85.8 - -249.7 - 227.3 - - - - -7,409.6

DDG 51 - -3,833.3 - 36,929.9 - 985.1 - 2,250.7 - 6,306.4 - - - - 42,638.8

E-2D AHE - 785.6 - - - 652.5 - 480.3 - 420.5 - - - 110.2 2,449.1

As of September 30, 2008
Distribution of Cost Changes (Then-Year Dollars in Millions)

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

-

-5,800.0

-

-

-

-

-

357.8

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-5,442.2

-

-

-

-

-

-

-

-

-

-
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

As of September 30, 2008
Distribution of Cost Changes (Then-Year Dollars in Millions)

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

EA-18G - -31.2 - 72.4 - -9.7 - - - 4.9 - - - -23.7 12.7

EA-6B ICAP III - - - -20.5 - - - - - 20.5 - - - - -

EFV - 248.9 - -2,950.4 - 1,700.4 - 414.6 - 7,159.8 - - - 561.7 7,135.0

F/A-18E/F - -246.3 - 1,864.0 - 1,061.9 - 223.1 - 5.1 - - - 1,799.7 4,707.5

H-1 UPGRADES (4BW/4BN) - -138.6 - - - 542.6 - 638.3 - 3,110.7 - - - 1,027.0 5,180.0

IDECM-Block 2/3 - - - - - - - - - - - - - - -

IDECM-Block 4 - - - - - - - - - - - - - - -

JOINT MRAP - - - - - - - - - - - - - - -

JSOW - BASELINE/BLU-108 - -30.5 - -3,204.5 - 379.8 - 104.0 - -265.7 - - - -20.2 -3,037.1

JSOW - UNITARY - 133.5 - - - 0.4 - 78.6 - -449.5 - - - -12.7 -249.7

LCS - 39.9 - - - 147.4 - 116.7 - 1,332.9 - - - - 1,636.9

LHA REPLACEMENT - 55.8 - - - - - - - -53.4 - 272.0 - - 274.4

LPD 17 - 460.6 - -4,037.8 - 774.2 - - - 4,696.4 - 1,586.5 - - 3,479.9

MH-60R - -20.6 - - - 68.5 - 207.3 - 803.1 - - - -343.6 714.7

MH-60S - 215.4 - 690.3 - 242.6 - -46.0 303.8 - - 343.1 1,749.2

MUOS - 264.2 - - - - - - - -63.6 - - - - 200.6

NMT - 75.0 - -4.5 - 5.3 - - - -212.5 - - - -81.1 -217.8

P-8A (MMA) - 1,282.3 - -201.0 - 831.5 - 165.4 - -672.6 - - - 18.7 1,424.3

RMS - -2.9 - 11.3 - 148.6 - - - 5.6 - - - -12.3 150.3

SM-6 - 258.4 - - - -75.7 - - - -76.6 - - - -135.0 -28.9

SSN 774 (VIRGINIA CLASS) - -5,063.8 - - - 7,689.6 - 1,272.3 - 15,951.0 - 280.0 - 755.3 20,884.4

TACTICAL TOMAHAWK - 88.1 - 330.2 - 233.0 - 24.7 - 353.0 - - - 56.0 1,085.0

T-AKE - 265.2 - 72.2 - 33.5 - - - 454.1 - - - - 825.0

TRIDENT II MISSILE - -236.4 - -6,719.1 - 1,816.5 - 92.3 - 5,710.4 - - - 2,635.2 3,298.9

V-22 - 66.3 - - - 746.0 - 213.2 - 36.2 - - - -88.2 973.5

VH-71 - 33.8 - 352.4 - 203.0 - - - -381.9 - - - -4.4 202.9

VTUAV - 40.9 - - - 2.5 - 40.2 - -701.7 - - - -10.7 -628.8

Navy Subtotal - -635.3 - 14,785.6 - 18,829.0 - 5,460.4 - 40,875.2 - 2,265.5 - 6,314.9 87,895.3

Air Force:

AEHF - 14.5 - -23.3 1,021.7 2,114.2 25.8 68.9 1,536.2 2,120.1 - - -7.1 -1.1 4,293.3

AMRAAM - -311.2 - -1,746.1 - 1,829.4 - 1,126.1 - 681.6 - - - 188.4 1,768.2

B-2 EHF INCREMENT 1 - -2.0 - - - 0.7 - - - -19.1 - - - -4.7 -25.1

B-2 RMP - 48.1 - - - 215.9 - - - -151.2 - - - -18.7 94.1

C-130 AMP - -190.9 - -1,105.6 - 240.3 - 77.6 - 2,397.7 - - - 415.7 1,834.8

C-130J - 122.8 - 8,390.1 - -398.6 - 169.1 - 129.9 - - - 2,776.3 11,189.6

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

2,576.6

-

-

-

-

-
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

As of September 30, 2008
Distribution of Cost Changes (Then-Year Dollars in Millions)

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

C-17A - -819.3 - -1,631.8 - 4,828.1 - 382.5 - 13,897.1 - 412.0 - 3,426.2 20,494.8

C-5 AMP - -3.3 - 291.4 - 2.9 - 14.4 - -7.6 - - - 251.2 549.0

C-5 RERP - 33.0 - -3,943.1 - 366.5 - -54.9 - 86.6 - - - 112.1 -3,399.8

F-22 - 67.7 - 374.9 - 65.0 - - - 1,838.4 - - - 870.2 3,216.2

FAB-T - 26.6 - 44.7 - 9.2 - - - 316.0 - - - 58.3 454.8

GBS - -10.2 - 266.0 - 43.3 - 101.9 - -101.9 - - - 9.3 308.4

GLOBAL HAWK (RQ-4A/B) - 38.0 - -486.9 - -772.9 - 3,667.0 - 1,114.0 - - - 720.4 4,279.6

GPS IIIA - - - - - - - - - - - - - - -

JASSM - 178.5 - -323.2 - 213.0 - 14.7 - 993.5 - - - 8.2 1,084.7

JDAM - 68.7 - 1,452.1 - -38.6 - 15.5 - 932.9 - - - 222.8 2,653.4

JPATS - 36.5 - -76.0 - 57.8 - 441.0 - 110.1 - - - -76.2 493.2

LAIRCM - - - - - - - - - - - - - - -

MINUTEMAN III PRP - 13.9 - -11.5 - -29.8 - 25.5 - -35.2 - - - 38.1 1.0

MP RTIP - 43.4 - - - 156.1 - -351.0 - -191.9 - - - - -343.4

NAS - 8.8 - -18.5 - 11.0 - - - 51.2 - - - 17.1 69.6

NAVSTAR GPS: Space and User Control - 51.8 -2.3 - 8.3 - 435.4 - 463.6 - - - 239.4 1,185.2

NAVSTAR GPS: User Equiptment - 17.7 - - - - - 277.8 - 918.9 - - - 4.9 1,219.3

NPOESS - 184.8 - -594.5 - 980.2 - -859.7 - 5,311.8 - - - - 5,022.6

SBIRS HIGH - 41.0 - -298.8 - 560.3 - 506.4 - 6,475.5 - - - 122.8 7,407.2

SBSS B10 - -2.5 - - - - - - - 0.6 - - - - -1.9

SDB I - 35.1 - - - -11.7 - - - -332.3 - - - -0.5 -309.4

WGS - 27.3 - 634.2 - - - 63.2 - 203.5 - - - -20.2 908.0

Air Force Subtotal - -281.2 - 1,191.8 1,021.7 10,450.6 25.8 6,121.4 1,536.2 37,203.8 - 412.0 -7.1 9,360.0 64,447.4

DoD:

BMDS - 2,325.1 - - - -1,684.3 - 56,455.0 - -1,400.5 - - - - 55,695.3

CHEM DEMIL-ACWA - 74.5 - - - -150.2 - - - 5,637.2 - - - - 5,561.5

CHEM DEMIL-CMA - 202.6 - - - 10,705.0 - - - 3,626.4 - 8.7 - - 14,542.7

F-35 (JSF) - 5,309.9 - -25,434.9 - 29,614.1 - 12,789.3 - 41,528.3 - - - 2,036.1 65,842.8

JTRS GMR - 879.4 - -3,020.0 - 1,488.4 - 12.4 - 1,817.8 - - - 245.5 1,423.5

JTRS HMS - 648.8 - -5,444.4 - 334.5 - - - -2,016.5 - - - -872.5 -7,350.1

JTRS NED - -42.1 - - - - - 725.3 - 364.2 - - - - 1,047.4

MIDS - 27.4 - 261.8 - -6.0 - 296.7 - -3.0 - - - -23.1 553.8

DoD Subtotal - 9,425.6 - -33,637.5 - 40,301.5 - 70,278.7 - 49,553.9 - 8.7 - 1,386.0 137,316.9

Grand Total - 14,111.9 -3,062.0 -18,501.1 876.9 88,847.3 72.2 114,971.5 562.9 141,547.1 - 2,686.2 -1,315.6 29,632.1 373,284.0

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

2,576.6

-

-

-

-

-

-2,865.6

-

-

-

-
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Program
Prior 
Years

FY 2008 
Budget

FY 2009 
Budget

Balance 
of 

Program Total
APACHE BLOCK III (AB3) 280 192.5 209.5 8314.4 8996.4
ARH 355.6 181.1 0 0 536.7
ATIRCM/CMWS 2063 479.9 454.8 1818.2 4815.9
BLACK HAWK UPGRADE (UH-60M) 2310.4 1444.5 1095.3 19192.5 24042.7
BRADLEY UPGRADE 6788.2 831 195.1 1880.9 9695.2
CH-47F 3599.7 1025.4 972.9 7752.3 13350.3
EXCALIBUR 819.8 92.8 112.4 1440.1 2465.1
FBCB2 2278.2 661.1 295.6 494 3728.9
FCS 11391.6 3374.6 3316.2 141237.8 159320.2
FMTV 9579.3 1992.6 946.6 8157.9 20676.4
GMLRS 1063.2 246.4 299.1 4399.6 6008.3
HIMARS 1010.7 241 261.8 535.5 2049
JCA 95.7 181.3 306.5 3504.3 4087.8
JLENS 337.7 478.2 356.4 6328 7500.3
LONGBOW APACHE 9343.1 813.9 653.8 372.2 11183
LUH 242.2 228.9 224.5 1394.6 2090.2
PATRIOT PAC-3 7538.1 469.7 496.1 21 8524.9
PATRIOT/MEADS CAP
  FIRE UNIT 694.9 316.3 431.3 20337.2 21779.7
  MISSILE 390.5 53.5 31 7640.5 8115.5
STRYKER 9565.7 1337.9 1231.4 3556.1 15691.1
WIN-T INCREMENT 1 2018.5 1694.4 21.9 124.9 3859.7
WIN-T INCREMENT 2 8.2 110.8 263.7 3488.1 3870.8
Army Subtotal 71774.3 16447.8 12175.9 241990.1 342388.1
AGM-88E AARGM 536.5 78.9 58.7 1036 1710.1
AIM-9X 1144.7 120.7 149.6 1980.5 3395.5
CEC 3084.3 117 123.3 1205.9 4530.5
CH-53K 698.8 388.4 570.5 17050.6 18708.3
COBRA JUDY REPLACEMENT 902.1 267.8 237.2 222.4 1629.5
CVN 21 6143.9 3037.5 4188 21749.7 35119.1
CVN 68 5820.3 369.2 69.3 0 6258.8
DDG 1000 9983.3 3399.6 3002.9 12500.9 28886.7
DDG 51 62161.4 187.2 143 264.7 62756.3
E-2D AHE 2127.6 843.9 1110.2 13349.4 17431.1
EA-18G 2485.2 1695.5 1804.3 2664.1 8649.1
EA-6B ICAP III 865 171.8 9 8 1053.8
EFV 2282.8 246 313.7 13017.7 15860.2
F/A-18E/F 37170.4 2106.4 1920.2 5147.8 46344.8
H-1 UPGRADES (4BW/4BN) 2811.4 465.5 504.7 4945.9 8727.5
IDECM
  IDECM-Block 2/3 586.5 57.9 61.95 828.85 1535.2
  IDECM-Block 4 0 4.1 31.5 710.5 746.1
JOINT MRAP 5580 16835 0 0 22415

Program Funding Status (Then-Year Dollars in Millions)
As of September 30, 2008
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JSOW
  BASELINE/BLU-108 1659.9 0 0 201.7 1861.6
  UNITARY 790.4 159.7 171.8 1603.2 2725.1
LCS 1894.2 304.1 336 314.3 2848.6
LHA REPLACEMENT 1795.6 1371.6 16.7 184 3367.9
LPD 17 12150.8 1590.8 207 293.1 14241.7
MH-60R 4142.6 1068.8 1260.3 5667.7 12139.4
MH-60S 3922.2 546.6 599 2775.2 7843
MUOS 1720.8 812.6 1023.3 3125 6681.7
NMT 292.8 101.6 117.3 1591.6 2103.3
P-8A (MMA) 2688.5 862.3 1290.8 28011.3 32852.9
RMS 482.7 23 54.4 989.6 1549.7
SM-6 374.1 172.4 321.5 5086.4 5954.4
SSN 774 (VIRGINIA CLASS) 28291.4 3553.9 3813.6 56306.3 91965.2
TACTICAL TOMAHAWK 2447.5 380.5 281.1 1266.2 4375.3
T-AKE 4034 604.7 998.7 77.8 5715.2
TRIDENT II MISSILE 29129.1 1073.4 1093.2 7521.7 38817.4
V-22 22876 3038.5 3112.5 25199.9 54226.9
VH-71 2434.7 225.4 1047.8 3042.3 6750.2
VTUAV 519.6 71.3 71.9 1495.5 2158.3
Navy Subtotal 266031.1 46353.6 30115 241435.8 583935.4
AEHF 5194.2 764 656 3324.4 9938.6
AMRAAM 10109.9 316.5 505.1 3949.1 14880.6
B-2 EHF INCREMENT 1 120.9 77.1 103.6 379.4 681
B-2 RMP 474.9 263.1 383.5 103.9 1225.4
C-130 AMP 1199 275.1 321.7 4004.4 5800.2
C-130J 6713.9 816.2 208.4 4290.8 12029.3
C-17A 59403.9 483.5 615.5 1803.8 62306.7
C-5 AMP 833.2 124.6 104.4 343.1 1405.3
C-5 RERP 1260.1 366.3 511.2 5556.5 7694.1
F-22 54146.1 4278.7 3998.8 2116.3 64539.9
FAB-T 767.2 240.2 183.2 2431.6 3622.2
GBS 647.7 44 88.7 25.1 805.5
GLOBAL HAWK (RQ-4A/B) 3789.3 882.1 1100.7 3968.6 9740.7
GPS IIIA 358.7 227.4 481.6 2934.6 4002.3
JASSM 1677.3 172 253.3 3963.2 6065.8
JDAM 4561.7 150.4 115 433 5260.1
JPATS 2973 575.7 375.2 1610.4 5534.3
LAIRCM 280.8 19.2 32.1 33.9 366
MINUTEMAN III PRP 2290.1 249.1 62.6 0 2601.8
MP RTIP 1144.1 38.7 42.2 0 1225
NAS 839.1 98.9 98.3 454.4 1490.7
NAVSTAR GPS
  SPACE & CONTROL 5259.2 328.6 204.9 513.4 6306.1
  USER EQUIPMENT 927.1 162.9 137.8 865.9 2093.7
NPOESS 3774.1 663.5 577.5 6125.1 11140.2
SBIRS HIGH 6430.9 911.3 1814.1 2398.2 11554.5
SBSS B10 412.1 156.5 113.4 141.9 823.9
SDB I 563.7 94.6 133.2 685.4 1476.9
WGS 1453.9 322.3 22.5 151.8 1950.5
Air Force Subtotal 177606.1 13102.5 13244.5 52608.2 256561.3
BMDS 46614.8 8655.3 9335.7 38306.6 102912.4
CHEM DEMIL-ACWA 1414.8 407.1 397.5 5772.5 7991.9
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CHEM DEMIL-CMA 15810 1209.8 1222.5 9180.3 27422.6
F-35 (JSF) 30271.9 7086 7094.2 254390.7 298842.8
JTRS GMR 774.4 231.6 196.3 19334.1 20536.4
JTRS HMS 375.4 168.4 167.9 2655.2 3366.9
JTRS NED 906.4 248.6 242.3 564.5 1961.8
MIDS 1950.3 171.5 75.5 175.4 2372.7
DoD Subtotal 98118.0 18178.3 18731.9 330379.3 465407.5
Grand Total 613529.5 94082.2 74267.3 866413.4 1648292.3
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