

To: All Members of National Financial Switch

Dear Sir/Madam

Migration from NFS Specifications to RuPay Specifications

This is in continuation to our earlier Operating Circular numbers 149 and 159, wherein NFS members were requested to migrate from NFS specifications to RuPay specifications to bring standardization in the system.

Of the 43 banks which were originally on NFS specification, 7 banks have completed the migration project and another 9 banks are under various stages of migration. The remaining banks have started work towards migration to RuPay specifications and have requested to extend the timelines for migration. The matter was placed in the Steering Committee meeting held on 18th November 2015 and the committee agreed to extend the completion deadline till 31st March 2016. The list of banks with their status is annexed to this circular.

Therefore, we request and advise all member banks to initiate the process and complete the migration to RuPay specification by 31st March 2016. For any queries or clarifications, please contact the following NPCI officials:

1. Mr. Abhijit Mohanty (abhijit.mohanty@npci.org.in/08879772815)
2. Mr. Amit Bhatnagar (amit.bhatnagar@npci.org.in/08879772861)

Yours Sincerely,



Dilip Asbe
Chief Operating Officer

Sr. no.	Direct Member Bank Name	Remarks
1	State Bank of India	Migration project to be commenced
2	Axis Bank Ltd	Under certification
3	ICICI Bank Ltd	Under development
4	HDFC Bank Ltd	Under development
5	Canara Bank	Migration project to be commenced
6	Bank of Baroda	Migration project to be commenced
7	Bank Of India	Under development
8	Punjab National Bank	Under certification
9	Union Bank Of India	Migrated to RuPay
10	Central Bank of India	Migration project to be commenced
11	Indian Overseas Bank	Migration project to be commenced
12	Syndicate Bank	Under development
13	IDBI Bank Ltd	Migration project to be commenced
14	Andhra bank	Migration project to be commenced
15	Corporation Bank	Under development
16	Indian Bank	Migration project to be commenced
17	UCO Bank	Migration project to be commenced
18	Karur Vysya Bank Ltd	Migration project to be commenced
19	United Bank of India	Migration project to be commenced
20	Kotak Mahindra Bank Ltd	Migrated to RuPay
21	Indusind Bank Ltd	Migration project to be commenced
22	Vijaya Bank	Under certification
23	The Federal Bank Ltd	Under development
24	Dena Bank	Migration project to be commenced
25	Punjab & Sind Bank	Migration project to be commenced
26	Yes Bank Ltd	Migration project to be commenced
27	South Indian Bank Ltd	Migration project to be commenced
28	City Union Bank Ltd	Migration project to be commenced
29	Allahabad Bank	Migration project to be commenced
30	Tamilnad Mercantile Bank Ltd	Migration project to be commenced
31	Jammu & Kashmir Bank Ltd	Migrated to RuPay
32	The Lakshmi Vilas Bank Ltd	Migration project to be commenced
33	Citibank	Migrated to RuPay
34	The Dhanlaxmi Bank Ltd	Migration project to be commenced
35	The Ratnakar Bank Ltd	Migrated to RuPay
36	Standard Chartered Bank	Migration project to be commenced
37	Catholic Syrian Bank Ltd	Migration project to be commenced
38	The Saraswat Co-operative Bank Ltd	Migrated to RuPay
39	The Cosmos Co-operative Bank Ltd	Migration project to be commenced
40	The Hong Kong and Shanghai Banking Corporation Ltd (HSBC)	Migration project to be commenced
41	Deutsche Bank	Migration project to be commenced
42	Development Bank of Singapore	Migrated to RuPay
43	First Rand Bank Ltd	Migration project to be commenced

