

Electrical Generation

Pre-War 4,400 Megawatts (MW)

05 Oct 04 4,417 MW (met initial goal of 4,400 MW)

Summer 04 6000 MW (estimated summer peak demand)



- Autumn Maintenance Program began 13 Oct and ends 15 Dec; Spring Maintenance Program dates are Feb – May 04 based on CPA and Ministry of Electricity (ME) plan
- CPA ME currently reassessing the plan for reaching 6000MW by the Summer 04, with July as probable target date
- •09 Dec National Power grid failure due to a fault in one of two 400Kv lines between Mosul and Bayji. Power production recovered to 3522MW on 11 Dec



Oil

Crude Oil Production

• Post-War Peak: 2.255M BPD (02 Nov)

• 7-day Average: 2.156M BPD

• Iraqi Use*: 0.446M BPD

• Mid-Term Target (Mar 04): 2.500M BPD

• Long-Term Target (Dec 04): 2.8 - 3.0M BPD



Cash Received:

Receivable:

Crude Export

• Jun: 0.200M BPD

• Jul: 0.322M BPD

• Aug: 0.646M BPD

• Sep: 0.983M BPD

• Oct: 1.149M BPD

• Nov: 1.535M BPD

• 7-day Daily Avg: 1.710M BPD (05 Dec - 11 Dec)

*This is an estimate which includes unspecified re-injection rates, smuggling, and storage.

As of 11 Dec

\$2,646.4M

\$1,396.5M

\$4,042.9M



Education

Milestones

• 72 million new textbooks will be distributed before end of school year

• 64,000 or more secondary teachers and 5,000 school principals and

administrators trained in modern teaching methods

Current Activities

- Minister of Education met with political parties, religious groups and higher-education community representatives on curriculum reform
- 5 American Universities received grants worth \$15M to create partnerships with Iraqi Universities
- 25 Students (400 applied) were chosen for Fulbright Scholarships
- Trained 258 Master Trainers in Baghdad while developing a teacher and administrative staff training program
- Training at Governorate levels continues from Nov 03 - Jan 04 for 33,000 secondary school teachers and 3,000 administration staff







Health Care

Milestones

- EOY03: 70 80% national coverage for children's immunizations
- EOY03: 21 Iraqi master trainers complete training of 400 doctors
- FY04: Update medical technologies and fix infrastructure /

equipment

Current Activities

- 600 Public Health classes held to date on breastfeeding, malnutrition, vaccinations, smoking, and pediatric, infectious, and food and water-borne diseases
- Healthcare professionals area being trained in healthcare best practices

Compared to life under Saddam's rule

- Public health spending has increased 26 times
- Doctor's salaries are eight times higher
- Pharmaceutical distribution and child vaccination programs dramatically increased in size and effectiveness





Security



Iraqi Security Force	Operating	Required
Border Police	12.6K	25.7K
Police	68.9K	71.0K
Civil Defense Corps	14.7K	40.0K
Facilities Protection Service	e 65.0K	50.0K
New Iraqi Army	0.4K	40.0K
Total	161.6K	226.7K





Governance

Milestones

- 15 Nov: New agreement between CPA and Governing Council on transition process
 - Drafting and approval of Transitional Administrative Law complete by 28 Feb 04
 - Approval of bilateral security agreements complete by 31 Mar 04
 - Transitional National Assembly will be elected no later than 31 May 04
- 30 Jun 04: New transitional administration recognized by CPA will assume full sovereign powers for governing Iraq; CPA and GC dissolve

Current Activities

- Two neighborhoods in Al Hillah had first free selections of neighborhood councils this week
 - Al Bakarly neighborhood 400 participants
 - Al Wardiyah 220 participants
- Iraq assumed responsibility of development prioritization and project management from CPA on 10 Dec



Economics

Financial Markets

- CPA has expanded the Small & Medium Enterprise loan program to \$250,000 for up to five years
- The current balance in Development Fund for Iraq (DFI) is \$6.41 Billion
- DFI has earned \$3.8 million since DFI investment program established at Federal Reserve Bank of New York

Private Sector Development

- Under USAID's Community Action Program, International Relief and Development has committed \$8.39 million to 279 income and employment generation projects in Baghdad
- Managers from customs offices in Baghdad, Mosul, and As Sulaymaniyah completed training this week on Iraq's reconstruction levy

Oil for Food Program Transition

- CPA assumed full control of the Oil For Food Program on 21 Nov 03, and the transition went smoothly
- CPA will continue the prioritization process for approved and funded contracts beyond 21 Nov