

Power



Electrical Generation

- Pre-War 4,400 Megawatts (MW)
- 05 Oct 03 4,417 MW (met initial goal of 4,400 MW)
- 01 Jun 04 6,000 MW (estimated summer peak demand)
- •CPA is developing a new increase plan to prevent current project delays from impacting the goal of 6000 MW by 01 Jun 04
- CPA Autumn Maintenance Program began Oct 03 and continues with about 900 MW currently in maintenance

Crude Oil Production

2.484 MBPD (06 Jan) Post-War Peak:

2.413 MBPD 7-day Average:

• Iraqi Use*: 0.613 MBPD

Mid-Term Target (Mar 04): 2.500 MBPD

2.8-3.0 MBPD Long-Term Target (Dec 04):

Cash Received:

Receivable:

\$3,997.0M

\$1,025.0M

\$5,022.0M

Crude Export

0.200 MBPD • Jun:

0.322 MBPD • Jul:

0.646 MBPD • Aug:

· Sep: 0.983 MBPD

1.149 MBPD • Oct:

1.524 MBPD • Nov:

1.541 MBPD • Dec:

• 7-day Daily Avg: 1.800 MBPD (01 - 07 Jan)

*This is an estimate which includes unspecified re-injection rates, smuggling, and storage

UNCLASSIFIED

Education

Milestones

- 72 million new textbooks will be distributed before end of school year
- 64,000 or more secondary teachers and 5,000 school principals and administrators trained in modern teaching methods

Current Activities

· Rehabilitated 2,133 out of 11,939 schools

fact sheet

- 395 Grants worth almost \$5.4M awarded for rehabilitation of schools and director general offices throughout the country
- 8,000 student desks for classrooms in 3 universities being purchased and will be assembled and delivered by Feb 04
- 1,565 Iraqis employed for education project work around the country
- Trained 706 secondary school Master Trainers
- US university representatives traveled to Iraq to begin programs in legal education, agriculture, and public health
- 600 out-of-school children have a second chance for education through the Accelerated Learning Program





Mohammad Sabah, 14



Health Care

- Milestones
- Apr 04: Electronic health surveillance program initiated
- Jun 04: Model health care clinics established emphasizing prevention and disease management
- End 04: 90% of all children receive routine immunizations
- End 05: Infant mortality rate reduced by half to 50 / 1,000

Current Activities

- More than 3 million children under five vaccinated since Jun 03 under the Expanded Immunization Program (EIP) coordinated by Ministry of Health and UNICEF
- 770,000 received vaccines through EIP catch-up campaign
- UNICEF also working with Ministry of Health to build capacity for routine immunization campaigns and monthly vaccine days for those who cannot reach clinics
- Program will benefit 4.2 million children under age five and 700,000 pregnant women
- To complement EIP, vitamin A distribution program, conducted by UNICEF in Iraq before the conflict, will be restarted this month
- Vitamin supplements will be distributed on monthly immunization days





Security



Iraqi Security Forces	Operating	Required
Border Police	20.3K	25.7K
Police	67.2K	71.0K
Civil Defense Corps	17.6K	40.0K
Facilities Protection Serv	rice 97.2K	50.0K
New Iraqi Army	1.1K	40.0K
Total	203.4K	226.7K





Governance

Milestones

- 15 Nov 03: New agreement between CPA and Governing Council on transition process
 - Drafting and approval of Transitional Administrative Law complete by 28 Feb 04
 - Approval of bilateral security agreements complete by 31 Mar 04
 - Transitional National Assembly will be elected no later than 31 May 04
- 30 Jun 04: New transitional administration recognized by CPA assumes full sovereign powers for governing Iraq; CPA and GC dissolve

Current Activities

- Twenty Governing Council outreach centers are being developed to give lraqis access to information about the transition to sovereignty
- Established Iraqi Women in Local Governance Group in response to the challenge of women's gross under-representation in political processes across Iraq
- Focus groups in southern Iraq showed that educated Iraqis support the June transition date, while only a minority wants a sooner date



Economics

Financial Markets

- New Iraqi Dinar (NID) has appreciated by 14% since November, settling at \$1 = NID 1,675
- On 28 Dec, new currency was delivered to 12 banks, and 214 tons of old currency were collected from 23 banks
- About 85% of 4.36 trillion dinars expected to be converted, with a little less than a month to go
- More than 3,000 tons of old currency—a third of the 9,000 tons that exist—have been destroyed

Private Sector Development

 USAID and CPA initiated a micro-lending program to provide \$3 million in micro-lending funds from USAID to private banks

Other Developments

- Check clearing agreement between state-owned banks & private banks implemented. Previously, banks did not honor checks drawn on other banks
- New lending programs will stimulate entrepreneurship in construction and other vital sectors