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Deliverables

Permission granted

Permission denied

Assessment Development and Definition (§4.2)

Assessment workflows updated and initialized

Initial assessment defined 
Instruments acquired

Reference assessment defined 
Instruments acquired

Hanford Workflow (§4.5) — linear timeline

Initial Assessment 
Prototyped

Reference Assessment 
Prototyped

Location Specific Workflow (§4.3 and §4.4) — linear timeline

Ongoing consultation & 
relationship building

Initial 
Assessment

Documentation 
& Planning

Consultation &
Assessing permission 

status

Pre-consultation 
education

Physical & Socio-culturalFind Locations of Interest (§4.1)
Refined for 
CD Phase 2Identify locations of interest

Cultural competency training

Year 1 Year 2 Year 3 CD Phase 2


